TCR Program — Application Approval Project #44 — July 2005

Los Angeles

Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard

Overpass in the City of Long Beach in Los Angeles County.

($ X 1,000)

Estimated Project Cost: $63,000

Total TCRP Funds Available: $18,400

Lead Agency: Port of Long
Beach

TCRP Allocations to Date: $18,400

Advance Approved: ~ $0

LONP Approved to Date: ~ $0

TCRP Funds Approved to Date: $18,400

Phase(s) Approved: All

Implementing Agency: Same
for Phase(s): 2,3,4
for Phase(s): N/A
for Phase(s): N/A

Project Summary: Construct a grade-separated interchange
at Ocean Boulevard and the Terminal Island Freeway, and at
Ocean Boulevard and Henry Ford Avenue, including the

preparation of plans and specifications, estimates, and related

support activities for design and construction.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Prepare PSR and PR, obtain CEQA and Coastal 3/97 4/00 $1,229
Development Permits
2 Prepare PS&E 5/00 7/04 $6,494
3 Utility Relocation, Minor Property Acquisition 2/01 2/04 $14,725
4 Construction 7/04 2/07 $40,552
Total: $63,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $949 $14,725 $2,726 $18,400
Proposed
Port Local Committed $246 $1,208 $12,299 $13,753
Proposed
Prop C Measure Committed $5,264 $5,264
Proposed
TEA 21 Federal Committed $14,073 $14,073
Proposed
ISTEA Federal Committed $983 $4,337 $6,190 $11,510
Proposed
Totals: Committed $1,229 $6,494 $14,725 $40,552 $63,000
Proposed
Totals: $1,229 $6,494 $14,725 $40,552 $63,000
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Prior TCRP Action:

Original application was approved on January 17, 2001 (TA-01-01) for $18,400,000 for Phases 2, 3 and
4,

A major amendment was approved on June 7, 2001 (TAA-01-05) to redistribute TCR funds between
phases. A delegated allocation of $14,660,000 of TCR funds was made to Phases 2 and 3, $760,000 to
Phase 2 and $13,900,000 to Phase 3.

A major amendment was approved August 22, 2002 (TAA-02-08) to update the project cost and
schedule. A delegated allocation of $1,014,000 of TCR funds was made to Phases 2 and 3, $189,000 to
Phase 2 and $825,000 to Phase 3.

A minor amendment was approved August 14, 2003 (TAA-03-08) to update the project schedule.

An application amendment and Letter of No Prejudice was deferred January 22, 2004 due to uncertainty
in the Governor’'s Proposed Budget.

A minor amendment was approved September 15, 2004 (TAA-04-10) to update the project schedule and
funding plan.

An amendment was approved May 26, 2005 (TAA-05-04) to update the project schedule and funding
plan. A Letter of No Prejudice for Phase 4 was submitted but pulled prior to the Commission meeting due
to the proposed Governor’'s Budget to restore Prop 42 funding.

An allocation of $2,726,000 of TCR funds was made to Phase 4 on July 14, 2005 (TFP-05-06).

Status of Conditions: No conditions set.

Discussion/lssues: Project is fully funded. Environmental and Regional Transportation Plan documentation is

on file. Environmental Document (Negative Declaration) approved by the CTC in March 2001 under Resolution
E-01-24.



